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Date:  Saturday, January 01, 2507 \\\ 269071
From: Mike Ribordy, OSC
To: Linda Nachowicz, U.S. EPA Thomas Williams, U.S. EPA

Ross Del Rosario, U.S. EPA Stanley Kaehler, Chicago DOE

David Chung, U.S. EPA
Subject: Work Resumes

Acme Chicago Coke Site

11236 South Torrence Avenue, Chicago, IL

Latitude: 41.6917

Longitude: -87.5597
POLREP No.: 2 Site #: ' B5AY
Reporting Period: 06/01/2006 - 01/25/2007 D.O. #:
Start Date: 10/5/2005 Response Authority: CERCLA
Mob Date: 10/5/2005 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: ILN000509241 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

The Acme Chicago Coke Plant is located at 11236 South Torrence Avenue, Chicago, Cook
County, Illinois. The approximately 102-acre Site is located in a primarily industrial area
located less than 2 mile from a residential area. The Site is comprised of approximately 20
buildings, including two coke batteries, power house, maintenance building, and by-products
building. Please see the original POLREP dated June 1, 2006, for additional information on
the Site description.

Current Activities

During the 2004 Acme bankruptcy proceedings, Salrecon acquired an ownership interest in
structures and fixtures at the facility. For several years Salrecon engaged in scrap salvaging
activities at the facility. In 2005, the Calumet Heritage Partnership, on behalf of Chicago's
Steel Heritage Project, signed a contract to purchase the coke plant structures from

Salrecon. In July 2006, the Calumet Heritage Partnership defaulted on the contract and the
coke plant structures reverted back to Salrecon. At that time, work at the Site was halted and
U.S. EPA began negotiating with Salrecon to complete the remaining tasks under the time-
critical removal action. Salrecon has negotiated with Jabco Industrial Service, Inc. to
conduct the demolition activities at the Site. Jabco wishes to remove structural materials and
other salvageable items from buildings and equipment at the Site. U.S. EPA is negotiating an



admunistrative order on consent (AOC) with Jabco and possibly Salrecon to complete some
of the remaining removal tasks including asbestos abatement. U.S. EPA will conduct most of
the waste disposal activities.

On December 4, 2006, U.S. EPA and the Emergency Rapid Response Services Contractor
(ERRS) returned to the site to evaluate the condition of the waste remaining in the tanks. On
December 14th, 2006, a vac truck was brought on-site to remove pumpable material from the
tanks. The oil/water mixture was transported to Pollution Control Industries located in East
Chicago, Indiana.

On January 2, 2007, U.S. EPA and ERRS arranged for the transportation and disposal of the
miscellaneous materials found in drums and containers throughout the site. Materials
included oil, ignitable, corrosive, and toxic waste streams. These materials were overpacked
and transported to Pollution Control Industries located in East Chicago, Indiana for
appropriate disposal.

During this reporting period, Jabco mobilized a licensed asbestos abatement contractor to
remove all asbestos containing material from the site including the piping insulation which
was to be addressed under the removal action.

From January 18-24, 2007, U.S. EPA and Jabco consolidated and solidified the non-
pumpable sludge remaining in the tanks. Waste characterization samples were taken of the
solidified material.

Planned Removal Actions

The remaining work to be completed under this removal action involves removing and
disposing of the solidified material in the tanks once the results from the waste
characterization samples are received.

Next Steps
Continue negotiating an AOC with Jabco and Salrecon.

Estimated Costs *

B | Total To | %
Budgeted Date i Remaining | Remaining
Extramural Costs “
[ERRS - Cleanup Contractor $150,000.00/ $99,740.00' $50,260.00[  3351%]
RST/START $7,800.00]  $3,500.00/  $4,30000]  55.13%
Intramural Costs

i

Total Site Costs | $157,800.00] $103,240.00 $54,560.00]  34.58%




* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.org/acmecoke




